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INTRODUCTION 
 
The 200 Area Materials and Waste Management consists of Project Baseline Summary (PBS) RL-CP02, 
Work Breakdown Structure (WBS) 3.3.2, except for ERDF. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of July 2002. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that one milestone was 
completed early. 
 

NOTABLE ACCOMPLISHMENTS  
 
 
Accelerate Readiness to Receive SNF K Basin Sludge  The RL Operational Readiness Review was 
completed.  Informal liaison with ORR Team Lead indicates no pre-start findings in the report. 
 
Mixed Low Level Waste (MLLW) Treatment  Placed a new non-thermal MLLW treatment contract 
with ATG.  Shipped the first two of seven shipments of debris for treatment under the contract.  The 
contract contains provisions for options that could be exercised next fiscal year.  Received informal 
concurrence from RL to use the balance of the ATG technology demonstration funds for a demonstration 
of thermal desorption at Perma-Fix.  Disposed of contaminated railcar wheel assemblies (41 m3) in the 
mixed waste trench.   
 
TRU Waste Retrieval   Work continued on developing a mock-up TRU Retrieval trench that will be 
used to demonstrate retrieval techniques and to train personnel.  Construction of the trench is completed 
and drums are being filled to simulate waste containers. 
 
Liquid Waste Processing ? Processed over 21 million gallons of wastewater through the 200 Area 
Effluent Treatment Facility (ETF) thus far in FY 2002, providing essential support to a wide variety of site 
cleanup activities.  
 
Waste Encapsulation and Storage Facility (WESF) Operations  Completed cleaning of Pool Cells 
2 and 6.  Replaced Pool Cell 4 recirculation pump.  Completed modifications to the 225B-DG-1 diesel 
generator exhaust stack. 
 
Plutonium Finishing Plant (PFP) Support  Two shipments totaling 30 drums of Sand, Slag and 
Crucible (SS&C) waste were received for storage in support of the Residues Project during July 2002.  
 
TRU Program Recertification Audit  All corrective actions from the June 2002 recertification audit 
of the Hanford TRU Waste Program have been completed and the associated corrective action reports 
closed by the Carlsbad Area Field Office. 
 
TRU Waste Shipments  Two shipments of TRU waste to WIPP have been approved - one in August 
and one in September. 
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SAFETY 
 
At the end of July 2002, the project reached 3.9 million safe work hours.  At the present staff-hour 
utilization rate, the project will achieve four million safe hours around or shortly before mid-August.  The 
last days-away injury occurred in October 1999.  Fiscal year to date, there have been three OSHA 
recordable injuries, resulting in a Recordable Incident Rate (IR) of 0.5 at the end of July.  The FH annual 
goal is 0.9.  As a result of delays in initial submittal of the project's VPP application and the subsequent 
loss of momentum, the project is developing and implementing a project-wide VPP communication plan.  
The plans objective is to help invigorate and enhance employee awareness and understanding of safety 
and health processes and in particular VPP. 
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BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 

 

BREAKTHROUGHS /OPPORTUNITIES FOR IMPROVEMENT 
 
No breakthroughs or opportunities for improvement are identified at this time. 
 

UPCOMING ACTIVITIES 
 
 
Accelerate Readiness to Receive SNF K Basin Sludge  1) Continue Contractor ORR for movement 
of Shippingport (PA) fuel, 2) Support activities to receive and store K Basin sludge, and 3) Accelerate T 
Plant Canyon cell cleanout.   
 
MLLW Treatment  Continue shipping waste to ATG under the new non-thermal treatment contract.  
Continue on-site treatment and direct disposal activities.  These include disposal of about 80 m3 of PFP 
HEPA filters from the CWC inventory.  Establish a contract with Perma-Fix to perform the thermal 
desorption technology demonstration.  Begin shipping waste that requires thermal treatment to Perma-
Fix for the demonstration. 
 
TRU Waste Shipment  A shipment of 42 TRU drums to WIPP is planned for August 22, 2002.  The 
shipment will contain the first mixed TRU waste to be shipped from Hanford to WIPP. Another shipment 
of 42 drums is planned for September 16, 2002. 
 
TRU Waste Retrieval  Continue preparations for the TRU Retrieval mockup.  Place the drums in the 
trench, backfill, and excavate to demonstrate excavation techniques.  Expect to incorporate the 
Documented Safety Analysis (DSA) comments and resubmit to RL in October 2002.  Beginning 
preparations and staffing up for startup readiness activities to occur late fall, 2002. 
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Plutonium Finishing Plant Support   Continue to support residues processing with shipment of the 
new Sand, Slag and Crucible waste stream through FY 2003. 
 
300 Area Cleanup Support   Continue support to the 324 Fuels Removal Project, 327 Facility 
Cleanout, and the 300 Area Accelerated Closure Project. 
 
Waste Encapsulation and Storage Facility (WESF) Operations  Complete the K-1 filter change 
and the K-3 duct repair. Dispose of radiologically contaminated waste cask trailer. Support the 
accelerated capsule disposition initiative.  
 
Liquid Waste Processing  Continue wastewater processing through the 200 Area ETF.   A 
maintenance outage is planned at the ETF in August 2002.  Preparations are underway to start 
Evaporator campaign 02-1 on September 9, 2002.  The second campaign that was planned for FY 2002 
was re-scheduled to October by CHG. 
 
 

MILESTONE ACHIEVEMENT 
FH Contract Milestones 

 
 

Number Milestone Title Type 
Due 
Date 

Actual 
Date 

Forecast 
Date 

Status / 
Comment 

M-19-00 
Complete Treat/Disp 
1,644 CM of CH-LLMW 

TPA 
Enforceable 09-30-02 10-23-00 10-23-00 COMPLETE 

M-7-1E 

Complete T Plant 
preparation for storage 
of K Basins 
sludge 

PI 
Base 10-30-02  NOV-02 

Schedule 
recovery 

underway. 

M-7-2A Complete ORR for K 
Basins Sludge Receipt 

PI 
Base 10-30-02  TBD 

Working sludge 
container issue 

with SNF. 

M-91-12A 
Treat 240 Cubic Meters 
by 12/31/2002 

 TPA 
Enforceable 12-31-02  TBD 

TPA 
renegotiation 

scheduled to be 
completed in 
August 2002. 

M-91-20 
T Plant ready to rec. 
canister of K Basin floor 
pit sludge 

 TPA 
Enforceable 

12-31-02  TBD 
Working sludge 
container issue 

with SNF. 

M-26-05J 
Prep Biennial Tritium 
Treatment Tech 
Evaluation Report 

TPA 
Enforceable 

08-31-03  08-31-03 ON SCHEDULE 

M-7-2B 

Complete Readiness 
Assessment K Basins 
Canister & Fuel Sludge 
Receipts 

PI 
Base 01-01-04  01-01-04 ON SCHEDULE 

M-7-3B 
De-Post T Plant Canyon 
as Airborne  
Radiation Area 

PI 
Stretch 01-01-04  01-01-04 ON SCHEDULE 
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M-91-22  
T Plant ready to rec. 
Canister & fuel wash 
sludge from K Basin 

 TPA 
Enforceable 

02-29-04  02-29-04 ON SCHEDULE 

M-91-07 
Complete W -113 for Post 
1970 CH TRU / TRUM 
Retrieval 

 TPA 
Enforceable 09-30-04  TBD 

TPA 
renegotiation 

scheduled to be 
completed in 
August 2002. 

M-1-2 
Consolidate Sit ewide SNF 
in 200 A Dry Storage 

PI 
Base 02-28-05  02-28-05 ON SCHEDULE 

M-26-05L 
Prep Biennial Tritium 
Treatment Tech 
Evaluation Report 

 TPA 
Enforceable 08-31-05  08-31-05 ON SCHEDULE 

M-5-2 
Complete Thermal 
Treatment 600 m3 MLLW 
by 12/31/05 

PI 
Base 12-31-05  12-31-05 ON SCHEDULE 

M-5-1B 
Complete Treatment / 
Disposal 9820 m3 of 
MLLW 

PI 
Stretch 06-30-06  06-30-06 ON SCHEDULE 

M-7-3C 
Clear Remaining Stored 
Equipment from T Plant 
Canyon Deck 

PI 
Stretch 06-30-06  06-30-06 ON SCHEDULE 

M-4-1D 
Retrieve 15,200 Suspect 
TRU Waste 

PI 
Stretch 09-30-06  09-30-06 ON SCHEDULE 

M-6-1A 
Certify 580 m3 of TRU 
waste 

PI 
Stretch 09-30-06  09-30-06 ON SCHEDULE 

M-6-1B 
Complete 68 TRU Waste 
Shipments to WIPP 

PI 
Stretch 09-30-06  09-30-06 ON SCHEDULE 
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TREAT AND DISPOSE MLLW (FHI-M5)

ACCELERATE READINESS TO  
RECEIVE K-BASIN SLUDGE (FHI-M7)

Note: July production: 40 m3.  FYTD production: 160 m3. 
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BCWS BCWP ACWP SV % CV % BAC

PBS CP02  
WBS 3.3.2.1

SW Storage & Disposal 9,091$        9198 9,347$         107$         1% (150)$       -2% 11,529$      

PBS CP02  
WBS 3.3.2.2

MLLW Treatment 1,046$        426$             423$            (620)$       -59% 3$            1% 1,458$        

PBS CP02  
WBS 3.3.2.3

SW Treatment 8,469$        7,558$          12,128$       (911)$       -11% (4,570)$    -60% 10,851$      

PBS CP02  
WBS 3.3.2.4

TRU Program 10,550$      10,039$        9,349$         (511)$       -5% 690$        7% 13,337$      

PBS CP02  
WBS 3.3.2.5

WESF 6,061$        6,045$          5,527$         (16)$         0% 518$        9% 7,633$        

PBS CP02  
WBS 3.3.2.6

200 A LWPF 12,506$      12,130$        11,439$       (376)$       -3% 691$        6% 15,836$      

PBS CP02  
WBS 3.3.2.9

Project Management 15,691$      15,432$        14,495$       (260)$       -2% 937$        6% 19,158$      

Total 63,414$      60,827$        62,707$       (2,587)$    -4% (1,881)$    -3% 79,802$      

FYTD

FY 2002 SCHEDULE / COST PERFORMANCE – ALL FUND TYPES 
FY TO DATE STATUS – ($000) 

 

FY TO DATE SCHEDULE / COST PERFORMANCE 
 
The $2.6 million unfavorable schedule variance was primarily due to MLLW Treatment production 
limitations at ATG, Inc. while under Chapter 11.  Also, and the T Plant Operational Readiness Review 
(ORR) for the spent fuel has not been completed due to implementing corrective actions.  The $1.9 
million unfavorable cost variance was primarily due to increased costs for the T Plant spent fuel removal 
ORR preparation and assessment corrective actions.  This is offset by the favorable variance from the FY 
2001 carryover workscope costing less than planned, contracts not being placed and credit taken for the 
TRU Program for work completed in FY 2001. 
 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 

Schedule Variance Analysis:  (-$2.6M) 
 
MLLW Treatment — 3.3.2.2/CP02 
Description/Cause: The unfavorable schedule variance is a result of treatment production being limited 
at ATG while under Chapter 11.  

Impact:  The TPA milestone M-91-12A is unachievable.   
Corrective Action:  Some non-thermal activities have been identified and are proceeding.  Formal 
notification to RL that TPA milestone M-91-12A is unachievable was submitted February 11, 2002. 

 
SW Treatment — 3.3.2.3/CP02 
Description/Cause: The unfavorable schedule variance is a result of the T Plant removal ORR not 
completed and fuel shipments not started.  

Impact:  Completion of fuel removal from T Plant will be delayed.   
Corrective Action:  Complete preparations and initiate fuel removal from T Plant in August. 
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Performance Analysis
FYTD  and Monthly ($000s)
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Monthly ACWP 5,264 6,000 6,553 6,577 5,822 6,451 5,940 8,072 6,069 5,959 

FYTD BCWS 5,815 11,197 17,300 24,138 30,253 36,775 42,486 50,776 57,015 63,414 71,684 79,802 
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Cost Variance Analysis:  (-$1.9 M) 
 
SW Treatment — 3.3.2.3/CP02 
Description/Cause: The unfavorable cost variance is due to the increased costs for the T Plant 
Readiness Assessment preparation and assessment corrective actions, offset by FY 2001 carryover 
workscope costing less than plan.  

Impact:  T Plant will be over-run at year end.  
Corrective Action: Actions have been implemented to resolve cost impacts to the WM Project. 

 

COST / SCHEDULE PERFORMANCE 
(MONTHLY AND FYTD) 
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FUNDS MANAGEMENT 
FYTD FUNDS VS. SPENDING FORECAST ($000) 

FH Funds 
Reallocation  FYSF  Variance 

3.3.2 Waste Management
CP02 81,118$           80,341$          777$                

Total 81,118$           80,341$          777$                

NOTES:     (1) FH Reallocation reflects an FYSF adjusted for scope deletions, deferrals, and identified 
             savings to address funding shortfalls, additional unplanned scope, and cost increases.  

 
ISSUES 

 

Technical Issues 
 
Issue:  Recovery of T Plant Readiness to move Shippingport Fuel. 

Impact/Status:  The Request for RL Authorization for T Plant to Commence Nuclear Hazard 
Category 2 Operations was transmitted RL and subsequently approved.  T Plant has removed 
Canyon Fuel Cell 2R cover blocks and started fuel removal activities.  
Corrective Action: Complete the first fuel shipment by August 23, 2002.  (J. Van Vliet/B. V. 
Burrow)  
 

Issue:  Type 1 Sludge Storage Readiness Activity in Jeopardy of Completing on Schedule. 
Impact/Status:  The Quarterly Startup Report, scheduling a Standard Startup Review for 
Type I sludge storage preparations has been approved by DOE-RL.  New data that required 
further analysis in the Sludge Storage Safety Assessment (SA) was received on 9 July from 
the SNF Project.  Remaining open significant issues include hydrogen generation and 
safeguards concerns.  Current projected delivery date of the SA to RL (October 25) 
jeopardizes WM Performance Incentive completion dates. 
Corrective Actions:  Coordinate with SNF completion of draft documents that support the  
T Plant DSA and ensure they are issued to support the T Plant schedule by September 2002 
(W. S. Ayers, and W. W. Rutherford). Review current schedule for opportunities to improve 
ongoing activities related to the DSA (W. S. Ayers, L. W. Roberts, and W. W. Rutherford). 
Continue WM/SNF coordination (J. A. Van Vliet and R. P. Heck). 
 

External Issue/DOE Requests/Regulatory/DOE Issues 
 
Nothing to report at this time. 
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Days Dollars ($000s)

FH-02-011 2/28/2002 10CFR830 Phase II compliance 1,700  In rework.

CP-02-013 6/27/2002 WIPP/WAC Requirements 242 Submitted to RL

CP-02-014 7/12/2002 WMP Minimum Efficient Operating Level 535 Submitted to RL

 

Status
Impact

BCR No./          
Level 4 WBS Description

Date 
Approved

Date 
Originated

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 

 


